

SECRET

DPD-111111

Contract No. HF-CT-696
Amendment No. 5Hycon Mfg. Company
Pasadena, California

AUG 4 1959

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. HF-CT-696 between the parties hereto and said contract is amended as hereinafter set forth.

2. The first portion of PART VII - FUNDS ALLOTTED, as amended by amendment no. 4, is deleted in its entirety and the following is substituted therefor:

"For the purposes of this contract there has been allotted the following amounts:

| <u>Period</u> | <u>Customer</u> | <u>Amount</u> |
|----------------------------|-----------------|----------------------|
| 1 July 1958 - 30 June 1959 | No. 1 | \$ 44,489.38 |
| | No. 2 | 89,272.17 |
| | | <u>\$133,761.55"</u> |
| TOTAL | | |

3. The above results in a net decrease of \$10.62 for Customer No. 1 and a net increase of \$1,772.17 for Customer No. 2 or a total net increase of \$1,761.55 for a new contract total of All other terms and requirements of the contract, as amended, remain unchanged.

25X1

4. Please indicate your receipt of this Amendment No. 5 to the contract and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1

ACKNOWLEDGED AND ACCEPTED
HYCON MFG. COMPANY

Contracting Officer

BY TITLE Vice-President & General ManagerDATE AUG 11 1959

25X1

25X1